

FIDIC Module 1: Practical Use of FIDIC Conditions of Contracts

LIVE in Tbilisi, June 2022



Day 1 – Thursday 9 June 2022

Time	Activity	Description
8.30-9.00		Registration and Welcome coffee and pastries
09.00-09.45	Lecture 1	<p>What is FIDIC? Brief history. Overview of the FIDIC 1999 Contracts with references to 2017</p> <ul style="list-style-type: none"> • Short form contract • Conditions of Contract for construction (Red) • MDB version of the FIDIC Red Book (Pink) • Conditions of Contract for Plant and Design Build (Yellow) • Conditions of Contract for EPC/Turnkey Projects (Silver) • Conditions of Contract for DBO Projects (Gold)
09.45-10.30	Lecture 2	<p>Which forms to use?</p> <ul style="list-style-type: none"> • Allocation of functions, particularly design • Allocation of risks • Method of payment • Measurement
10.30-10.45	Coffee	
10.45-12.15	Workshop 1 Led by TD	Choosing the right procurement method
12.15-13.00	Lecture 3	<p>Roles of the Employer and the Engineer</p> <ul style="list-style-type: none"> • Employer's financial arrangements • Duties and authority of the Employer and Engineer • The changed role of the Engineer • Determinations • White book
13.00-14.00	Lunch	
14.00-14.45	Lecture	<p>Claims for delay</p> <ul style="list-style-type: none"> • Extension of time - clauses 8.4, 8.5 • Force majeure delays – clause 19 • Delay damages • Prolongation, disruption and acceleration
14.45-15.30	Lecture 5	<p>Risk, Responsibility, Liability and Insurance</p> <ul style="list-style-type: none"> • Principles of risk and risk allocation • Responsibility • Liability: scope extent and period • Indemnity and insurance • Force majeure • Limitation of liability
15.30-15.45	Tea	
15.45-16.30	Lecture 6	<p>Notices and Claims Procedure</p> <ul style="list-style-type: none"> • Employer's and Contractor's claims • Failure to notify • Unforeseeable physical conditions
16.30-17.30	Workshop 2 Led by TD	The FIDIC 1999 Red Book

Day 2 – Friday 10 June 2022

9.00-9.45	Lecture 7	Ending the Project <ul style="list-style-type: none">• Taking Over the Project• Defect Notification Period• Suspension and Termination
9.45-10.30	Lecture 8	Procedure for Payment, Variations <ul style="list-style-type: none">• Payment and non-payment• Value engineering• Evaluation• Ground conditions – 4.12
10.30-10.45	Coffee	
10.45-11.30	Lecture 9	Design Build Contracting <ul style="list-style-type: none">• Design Responsibility• Fitness for purpose• The Employer's Requirements
11.30-13.00	Workshop 3 Led by TD	The Yellow Book
13.00-14.00	Lunch	
14.00-14.45	Lecture 10	EPC Turnkey Contracting <ul style="list-style-type: none">• Features of the Silver Book• Risk of the unforeseen• Instructions and variations in the EPC contract
14.45-15.30	Lecture 11	DAB procedure <ul style="list-style-type: none">• Standing and ad hoc• Dispute prevention• Selection• Procedure• Enforcement of binding DAB decisions
15.30-15.45	Tea	
15.45-16.15	Lecture 12	FIDIC 2017 <ul style="list-style-type: none">• What's new• Golden Principles
16.15-17.30	Workshop 4 Led by TD	The Silver Book